
MEMORANDUM 
!DEPARTMENT OF FACILITY SERVICES 

COUNTY OF PLACER 

To: IBOARD OF SUPERVISORS Date: APRil 5, 2011 

From: ~y JAMES DURFEE I JOEL SWIFrQ,S,-

Subject: COLFAX LIBRARY RENOVATION, PROJECT NO. 4765, NOTICE OF COMPLETION 

ACTION REQUESTED I RECOMMENDATION: Adopt the attached Resolution accepting the 
Colfax Library Renovation, Project No. 4765, located at 2 West Church Street in Colfax, as 
complete and authorize the Director of Facility Services; or his designee, to execute and record 
the Notice of Completion. 

BACKGROUND: On July 21, 2009, your Board authorized the Director of Facility Services to 
execute the resulting construction contract for the Colfax Library Renovation project. Twenty­
Two (22) bids were received and a contract was awarded to Hometown Construction, Inc., in the 
amount of $696,000 . 

. The project consisted of a two phase renovation of the 3,600 square foot library building, 
constructed in 1917. The improvements included an ADA accessible path of travel, parking and 
site-work improvements, accessible restrooms, new entry, interior and exterior paint, new 
flooring and ceiling finishes; new doors and windows and a new roof. Installation of new fire 
sprinkler and alarm systems and electrical, mechanical and structural upgrades were also 
included in the project. During the course of the project $144,423 in change orders were 
approved to complete the project. Of these change orders, $112,289 were due to unforeseen 
conditions that are typical with the renovation of a building and structure of this age, $34,709 for 
owner requested changes, and a credit was provided in the amount of $2,575 for street 
improvements performed under separate contract with the City of Colfax. The total contract cost 
was $840,423. 

Facility Services' staff has inspected the work performed on the project. All punch list items 
have been addressed and the project has been accepted by staff, as complete. The renovated 
facility was re-opened and dedicated on June 30, 2010. 

In order to close out the Colfax Library Renovation, it is recommended that your Board accept the 
project as complete and authorize the Director of Facility Services, or his designee, to execute 
and record the Notice of Completion. 

ENVIRONMENTAL CLEARANCE: This project is exempt from the California Environmental 
Quality Act pursuant to Section 15301 that provides for operation, repair, maintenance, or minor 
alteration of existing structures or facilities not expanding existing uses. 

FISCAL IMPACT: The total project cost of the Colfax Library Renovation is $1,310,327, 
including $840,423 for construction, and $469,904 for design, project management, abatement, 
and furniture/fixtures/equipment. 

AlTACHMENT: RESOLUTION 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION APPROVING 
AND AUTHORIZING THE DIRECTOR OF FACILITY, 
SERVICES, OR HIS DESIGNEE, TO EXECUTE AND 
RECORD THE NOTICE OF COMPLETION FOR THE 
COLFAX LIBRARY RENOVATION, PROJECT NO. 4765 

Resol. -----

The following _...:.R..:.;:E=S::;..;O::;..;L=U::;.,.T:..,:I.;:;O.:..;N:....-_ was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held ___________ _ 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Chairman, Board of Supervisors 
Attest: 
Clerk of said Board 

BE IT RESOLVED by the Board of Supervisors, County of Placer, State of California, that the 
attached Notice of Completion for the Colfax Library Renovation, Project No. 4765, is hereby 
approved; and 

BE IT FURTHER RESOLVED that the Director of Facility Services, or his designee, is hereby 
authorized to execute said Notice of Completion on behalf of the Board of Supervisors and the 
County of Placer and cause the same to be recorded. 

ATIACHMENTS: NOTICE OF COMPLETION 
SUPPLEMENTAL INFORMATION SHEET 
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Recording requested by: 
FACILITY SERVICES / CAPITAL IMPROVEMENTS 

When recorded return to: Shawna Howard 

Placer County Department of Facility Services 
11476 C Ave. Auburn CA 95603 

NOTICE OF COMPLETION 
RES. NO. 

Project Name: Colfax Library Renovation, Project No. 4765 

NOTICE IS HEREBY GIVEN, pursuant to California Civil Code Section 3093, that the 
following Contractor, to wit: 

Hometown Construction, Inc. 
2507 Elkhorn Blvd. 

Rio Linda, CA 95673 

performed and completed, for the County of Placer, State of California, the following contract, 
structure or work of improvement, to wit: 

Placer County Colfax Library Renovation 
Project No. 4765 

2 West Church Street, Colfax, California 95713 

The property is owned by the County of Placer in fee. Said work was accepted on 
April 5, 2011 

Executed this day of 2011, at Auburn, California. I declare under 
penalty of perjury that the foregoing is true and correct. 

STATE OF CALIFORNIA )ss 
COUNTY OF PLACER ) 

James Durfee, Director 
Department of Facility Services 
County of Placer 

On before me, Shawna Lee Howard, Notary Public, personally 
appeared , proved to me on the basis of satisfactory evidence to be the 
person whose name is subscribed to the within instrument and acknowledged to me that he 
executed the same in his authorized capacity, and that by his signature on the instrument the 
person or the entity upon behalf of which the person acted, executed the instrument. I certify 
under PENALTY OF PERJURY under the laws of the State of California that the foregOing 
paragraph is true and correct. 

WITNESS my hand and official seal. 

Shawna Lee Howard 
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DATE: APRIL 5, 2011 

PROJECT NO: 4765 

NOTICE OF COMPLETION 
SUPPLEMENTAL INFORMATION SHEET 

PROJECT NAME: COLFAX LIBRARY RENOVATION, PROJECT NO. 4765 

FUND/BUDGET UNIT/ACCOUNT NO: 140/107840/04765 

CONTRACTOR: HOMETOWN CONSTRUCTION, INC. 

SUMMARY OF EXPENDITURES 

ORIGINAL CONTRACT AMOUNT 

CONTRACT CHANGE ORDERS 

TOTAL CONTRACT EXPENDITURES 

$ 696,000.00 

$ 144,423.00 

$ 840,423.00 

CHANGE CONTRACT CHANGE ORDER SUMMARY AMOUNT 
ORDER BRIEF DESCRIPTION . EXPENDED 

NO. 
Change 5 data outlets to data/phone jacks, add an electrical 

1 receptacle, add two phone lines at fire alarm panel; provide $7,347.00 
additional ceiling joists where existing joists were damaged or 
sagging at ceiling; remove and dispose of misc. debris located in 
basement. 
Install low energy door operator at main entrance; remove and 

2 replace existing damaged electrical panel wall; dewater footings 
for concrete placement due to excess water in basement; rework $5,179.00 
structural footings and framing based on unforeseen conditions; 
credit to install fence panels at wood ramp; install 120 v outlet for 
drinking fountain; change main service to meter/main and panel 
DP rated 22K from 10K due to upgrade in fault current rating, 
delete bollards in front of meter/main. 
Remove existing exterior window & iron bars at toilet room, janitor 

3 room & fire riser room, provide new infill with exterior plaster. 
Omit 1 window from existing entry door, provide new infill with 
exterior plaster; remove furred wall at south end of building to 
accommodate ADA clearance in women's restroom, fix exterior $30,943.00 
door width; provide furring at interior side of north wall required to 
install electrical; re-Ievel restroom floors; Phase I add extra blown 
insulation to mitigate removal of sprinkler heads, add batt 
insulation at furred out walls, insulate fire sprinkler pipes; revise 
HVAC unit to meet field conditions; revise baseboard to meet field 
conditions. 



Add 2 floor joists where existing joists were compromised; delete 
'4 tile in janitor's closet, replace with sheet vinyl, add sheet vinyl in 

storage area where stairs were removed, delete carpet in 
children's area where existing mosaic tile is to remain. Clean & 
refurbish existing mosaic tile; Credit for removal of flooring $43,222.00 
underlayment in Phase I & removal of carpet, underlayment, 
ceiling bracing & ceiling tiles in Phase II; Add 1-1/2" hat channel & 
water resistant gypsum board at CMU block walls; provide furring 
at existing steel column; Demo & replace infilled section of 
flooring in south wing, to support new book load; provide 
additional ceiling framing and hardware to meet structural 
requirements; Phase" add extra blown insulation, insulate fire 
sprinklers; fire caulking and gas line relocation as required by Cal 
Fire; add extra layer of single ply roof over tOR of paraRet. 
Raise floor to fix the difference in floor height at west wing; delete 
clay tiles at ext. canopies & replace with Metro Metal Roofing; add 
crown molding at areas where tin ceiling occurs; delete new 
window in Phase II & install 2 new windows at front of building to 
match windows in Phase I; remove floor joist at duct chase to 

5 allow for duct work; modify existing walk through opening to 
match adjacent opening; add fire sprinklers at added beam in $42,765.00 
basement; infill existing CMU block at new door; add safety 
bollard at propane tank; add security door on roof access ladder; 
add bulkhead at barrel vault to align bottom of barrel vault ceiling 
outside restroom; replace glass & glazing in existing window in 
Room #106. 
Add 2x8 blocking at barrel vault; add additional structural support 

6 for exterior sign; grind existing concrete at front entry; change the $14,967.00 
finish on the tin ceiling panels from paint to clear epoxy coating; 
miscellaneous flooring, wall framing and insulation modifications 
due, to existing conditions; delete asphalt removal & patch along 
Church Street & the. corner of Main Street, this work was 
completed by City of Colfax; mitigation for wet subgrade at 
sidewalk & gutter along Main Street, due to excessive wet 
weather; install single ply roofing around existing chimney flue & 
remove existing chimney flue cap; credit for dryrot allowance; 
credit for casework allowance. 

7 Add 82 Non-compensable calendar days to contract, no 
liquidated damages assessed. $0 

Total Change Orders $144,423.00 
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